COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 30/ 2001

ESTI MATE SUMVARY 14:52: 56
CONTI D: C13485 ESTI MATE NO 0001 PROG SPEC YR: 1999
PCN: 13485-BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 29.0 DAYS TIME ALLOW 174 WORK DAYS
OLD P.O.E. WEST PERCENT TIME:  16.67 ORI G TI ME ALLOW 150 VORK DAYS
PROJECT NO STA 006A- 034
OLD P.O.E. VEST
NAVE OF ROAD:
PROJECT COUNTI ES: MESA
CONTRACTOR:
ELAM CONSTRUCTI ON' | NCORPORATED PAY PERI OD ENDI NG 10/ 27/ 2001 DATE TI ME STARTED 09/17/2001
556 STRUTHERS AVENUE DATE LET 08/ 02/ 2001 DATE WORK BEGAN 09/ 17/ 2001
DATE AWARDED 08/ 09/ 2001 DATE TI ME STOPPED 05/24/2002
DATE CONTRACT EXECUTED  08/29/2001 DATE ACCEPTED 05/ 24/ 2002
GRAND JUNCTI ON CO 81501  970-242-5370 DATE NOTI CE TO PROCEED 09/ 17/ 2001
CURRENT TOTAL THI S ESTI MATE
CURRENT PRQJIECT AMT: $ 2,370, 054. 51 PARTI Cl PATI NG $ 62, 703. 50 $ 62, 703. 50
AWARD PRQIECT AM: $ 2,218, 924.56 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 2.65% TOTAL EARNI NGS 62, 703. 50 62, 703. 50
FUNDS AVAI LABLE: $ 2,307,351.01 STOCKPILED MATERI ALS 0.00 0.00
GROSS EARNI NGS 62, 703. 50 62, 703. 50
TOTAL CLAI VB $ 0. 00 RETAI NAGE -417.00 -417.00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 62, 286. 50 62, 286. 50
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTVENT 0.00 0.00
AMOUNT DUE 62, 286. 50 62, 286. 50
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 62, 286. 50

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D

ROADWAY | TEMS

CAT NO0200

0005 201-00000

0010

202- 00033

0015

202- 00090

0020

202- 00240

0025

202- 00400

0030

202- 00810

0035

202- 01000

0040

202-01130

0045

202- 01300

0050

203- 00060

0055 203-01500

C13485
13485-BI D
STA 006A- 034

| TEM
DESCRI PTI ON

CLEARI NG AND GRUBBI NG

REMOVAL OF PI PE

*REMOVAL OF DELI NEATOR

*REMOVAL OF ASPHALT MAT ( PLANI NG)

*REMOVAL OF BRI DGE

*REMOVAL OF GROUND SI GN

*REMOVAL OF FENCE

*REMOVAL OF GUARDRAI L TYPE 3

*REMOVAL OF END ANCHORAGE

* EMBANKMVENT MATERI AL ( COVPLETE

BLADI NG

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT PREV QTY/

QUANTI TY/ QrY TH'S PERI OD

UNITS QTY TO DATE

UNI'T PRI CE

1. 000 0. 000
LS 0. 000
14, 000. 00000 0. 000
21. 000 0. 000
EACH 0. 000
730. 00000 0. 000
68. 000 0. 000
EACH 0. 000
12. 50000 0. 000
1, 093. 000 0. 000
Sy 0. 000
36. 00000 0. 000
2.000 0. 000
EACH 0.500
21, 000. 00000 0.500
6. 000 0. 000
EACH 0. 000
125. 00000 0. 000
9, 161. 000 0. 000
LF 0. 000
1. 50000 0. 000
675. 000 0. 000
LF 550. 000
3. 30000 550. 000
8. 000 0. 000
EACH 4.000
200. 00000 4.000
I N PLACE) 15, 890. 000 0. 000
Cy 0. 000
7. 65000 0. 000
0. 000 0. 000
HOUR 0. 000

85. 00000 0. 000

Page 2

ESTI MATE RUN 10/ 30/ 2001

10, 500

1,815

800

.00

.00

.00

.00

00

.00

.00

00

00

.00

.00

14:52: 56

AMOUNT

10, 500

1, 815

800

.00

.00

.00

.00

00

.00

.00

00

00

.00

.00



CONTI D: C13485

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 3

PCN: 13485- Bl D ESTI MATE RUN 10/ 30/ 2001
PRQJECT: STA 006A- 034 ESTI MATE NO 0001 14: 52: 56
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY | TEVB
0060 203-01597  *POTHOLI NG 8. 500 0. 000
HOUR 8. 500 1, 479. 00
174. 00000 8. 500 1, 479. 00
0065 206-00000 *STRUCTURE EXCAVATI ON 1, 269. 500 0. 000
cy 0. 000 0.00
51. 00000 0. 000 0. 00
0070 206-00200 *STRUCTURE BACKFILL (CLASS 2) 799. 000 0. 000
cY 0. 000 0.00
28. 50000 0. 000 0. 00
0075 208-00006 ERCSI ON LOG ( SPECI AL) 490. 000 0. 000
LF 0. 000 0.00
11. 00000 0. 000 0. 00
0080 210-00011 *RESET MAI LBOX STRUCTURE (TYPE 1) 11. 000 0. 000
EACH 0. 000 0.00
325. 00000 0. 000 0. 00
0085 210-00012 *RESET MAI LBOX STRUCTURE (TYPE 2) 5. 000 0. 000
EACH 0. 000 0.00
400. 00000 0. 000 0. 00
0090 210-00810 *RESET GROUND SI GN 30. 000 0. 000
EACH 0. 000 0.00
312. 00000 0. 000 0. 00
0095 210-00815 *RESET SI GN PANEL 7. 000 0. 000
EACH 0. 000 0.00
365. 00000 0. 000 0. 00
0100 212-00006  *SEEDI NG ( NATI VE) 13. 230 0. 000
ACRE 0. 000 0.00
450. 00000 0. 000 0. 00
0105 213-00000 *MJLCH NG 13. 230 0. 000
ACRE 0. 000 0.00
625. 00000 0. 000 0. 00
0110 213-00061  *MJLCH TACKI FI ER 1, 950. 000 0. 000
LB 0. 000 0.00
2. 00000 0. 000 0. 00



CONTI D: C13485 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 13485-BI D ESTI MATE RUN 10/ 30/ 2001
PRQJECT: STA 006A- 034 ESTI MATE NO 0001 14: 52: 56

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY | TEMS
0115 304-01000 *AGGREGATE BASE COURSE (CLASS 1) 18, 896. 800 0. 000
TON 0. 000 0.00
8. 00000 0. 000 0. 00
0120 304-06000 *AGGREGATE BASE COURSE (CLASS 6) 17, 390. 730 0. 000
TON 0. 000 0. 00
8. 00000 0. 000 0. 00
0125 304-09020 *PERMEABLE AGGREGATE BASE COURSE 1, 050. 000 0. 000
TON 0. 000 0.00
23. 00000 0. 000 0. 00
0130 403-00720  HOT BI TUM NOUS PAVEMENT ( PATCHI NG ( ASPHALT) 460. 230 0. 000
TON 0. 000 0. 00
135. 00000 0. 000 0. 00
0135 403-34801  *HOT Bl TUM NOUS PAVEMENT ( GRADI NG SX) (100) 22, 208. 450 0. 000
TON 0. 000 0.00
19. 50000 0. 000 0. 00
0140 411-03342  ASPHALT CEMENT PERFORVANCE GRADE (PG 64- 28) 594. 490 0. 000
TON 0. 000 0. 00
245. 00000 0. 000 0. 00
0145 411-03352  ASPHALT CEMENT PERFORMANCE GRADE (PG 58- 28) 662. 630 0. 000
TON 0. 000 0.00
165. 00000 0. 000 0. 00
0150 411-10255 EMULSI FI ED ASPHALT ( SLOW SETTI NG) 3, 791. 000 0. 000
GAL 0. 000 0. 00
0. 80000 0. 000 0. 00
0155 411-10300 EMULSI FI ED ASPHALT (PRI NE COAT) 0. 000 0. 000
GAL 0. 000 0.00
1. 20000 0. 000 0. 00
0160 420-00131  *GEOTEXTI LE ( SEPARATOR) (CLASS B) 1, 341. 000 0. 000
sy 0. 000 0. 00
2. 00000 0. 000 0. 00
0165 601-01000 *CONCRETE CLASS B 15. 000 0. 000
cy 0. 000 0. 00
510. 00000 0. 000 0. 00



CONTI D: C13485 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 13485-BI D ESTI MATE RUN 10/ 30/ 2001
PRQJECT: STA 006A- 034 ESTI MATE NO 0001 14: 52: 56

CURRENT ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY | TEMS
0170 601-03030 *CONCRETE CLASS D (BOX CULVERT) 594. 000 . 000
cy . 000 0. 00
345. 00000 . 000 0. 00
0175 602-00000 *REI NFORCI NG STEEL 114, 281. 000 . 000
LB . 000 0. 00
0. 51000 . 000 0. 00
0180 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACI NG 875. 000 . 000
LF . 000 0.00
14. 00000 . 000 0. 00
0185 606-02003 *END ANCHORAGE ( NONFLARED) 4. 000 . 000
EACH . 000 0. 00
2, 200. 00000 . 000 0. 00
0190 607-00005 *END POST 79. 000 . 000
EACH . 000 0.00
145. 00000 . 000 0. 00
0195 607-00010 *CORNER AND LI NE BRACE POST 9. 000 . 000
EACH . 000 0. 00
200. 00000 . 000 0. 00
0200 607-11200 *FENCE COVBI NATI ON W RE W TH METAL POSTS 11, 121. 000 . 000
LF . 000 0.00
2. 00000 . 000 0. 00
0205 607-60112 *12 FOOT GATE 3. 000 . 000
EACH . 000 0. 00
255. 00000 . 000 0. 00
0210 607-60116 *16 FOOT GATE 5. 000 . 000
EACH . 000 0.00
300. 00000 . 000 0. 00
0215 612-00001  *DELI NEATOR (TYPE I) 46. 000 . 000
EACH . 000 0. 00
19. 00000 . 000 0. 00
0220 612-00002  *DELI NEATOR (TYPE I1) 125. 000 . 000
EACH . 000 0.00
21. 00000 . 000 0. 00



CONTI D: C13485 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 13485-BI D ESTI MATE RUN 10/ 30/ 2001
PRQJECT: STA 006A- 034 ESTI MATE NO 0001 14: 52: 56

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY | TEMS
0225 612-00003  *DELI NEATOR (TYPE I11) 56. 000 0. 000
EACH 0. 000 0.00
23. 00000 0. 000 0. 00
0230 614-00011  *SIGN PANEL (CLASS I) 27.000 0. 000
SF 0. 000 0. 00
21. 00000 0. 000 0. 00
0235 614-01502 *STEEL SIGN POST (2 | NCH ROUND) 26. 000 0. 000
LF 0. 000 0.00
12. 50000 0. 000 0. 00
0240 614-01552  *STEEL SIGN POST (2.5 | NCH ROUND) (SLI PBASE) 116. 000 0. 000
LF 0. 000 0. 00
21. 00000 0. 000 0. 00
0245 614-80387 *RUMBLE STRI P (GRI NDI NG 16, 059. 000 0. 000
LF 0. 000 0.00
0. 65000 0. 000 0. 00
0250 624-16015 15 I NCH CULVERT Pl PE (CR 6) 150. 000 0. 000
LF 0. 000 0. 00
39. 00000 0. 000 0. 00
0255 624-16018 18 I NCH CULVERT Pl PE (CR 6) 506. 000 0. 000
LF 0. 000 0.00
38. 00000 0. 000 0. 00
0260 624-16024 24 | NCH CULVERT Pl PE (CR 6) 867. 000 0. 000
LF 0. 000 0. 00
56. 00000 0. 000 0. 00
0265 624-16030 30 I NCH CULVERT Pl PE (CR 6) 98. 000 0. 000
LF 0. 000 0.00
73. 00000 0. 000 0. 00
0270 624-16036 36 | NCH CULVERT Pl PE (CR 6) 90. 000 0. 000
LF 0. 000 0. 00
77. 00000 0. 000 0. 00
0275 624-16060 60 I NCH CULVERT Pl PE (CR 6) 335. 000 0. 000
LF 0. 000 0.00
161. 00000 0. 000 0. 00



CONTI D: C13485 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 13485-BI D ESTI MATE RUN 10/ 30/ 2001
PRQJECT: STA 006A- 034 ESTI MATE NO 0001 14: 52: 56

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY | TEMS
0280 625-00000 * CONSTRUCTI ON SURVEYI NG 1. 000 0. 000
LS 0.070 4,130. 00
59, 000. 00000 0.070 4,130. 00
0285 626-00000  MOBI LI ZATI ON 1. 000 0. 000
LS 0. 000 0. 00
100, 000. 00000 0. 000 0. 00
0290 626-01000  *PUBLI C | NFORMATI ON SERVI CES 1. 000 0. 000
LS 0. 000 0.00
10, 000. 00000 0. 000 0. 00
0295 627-00005  *EPOXY PAVEMENT MARKI NG 335. 000 0. 000
GAL 0. 000 0. 00
140. 00000 0. 000 0. 00
0300 630-00000 *FLAGG NG 1, 133. 000 0. 000
HOUR 16. 500 412.50
25. 00000 16. 500 412.50
0305 630-00007 *TRAFFI C CONTROL | NSPECTI ON 87. 000 0. 000
DAY 22.000 4,576. 00
208. 00000 22. 000 4,576. 00
0310 630-00012  *TRAFFI C CONTROL MANAGEMENT 145. 000 0. 000
DAY 5. 000 2, 080. 00
416. 00000 5. 000 2, 080. 00
0315 630-80001  *FLASH NG BEACON ( PORTABLE) 2. 000 0. 000
EACH 1. 000 520. 00
520. 00000 1. 000 520. 00
0320 630-80336  *BARRI CADE (TYPE 3 M B) ( TEMPORARY) 9. 000 0. 000
EACH 2.000 1, 042. 00
521. 00000 2.000 1, 042. 00
0325 630-80341  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 47.000 0. 000
EACH 9. 000 846. 00
94. 00000 9. 000 846. 00
0330 630-80342  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 81. 000 0. 000
EACH 17. 000 1, 768. 00
104. 00000 17. 000 1, 768. 00



CONTI D C13485 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 13485- Bl D ESTI MATE RUN 10/ 30/ 2001
PRQJECT: STA 006A- 034 ESTI MATE NO 0001 14: 52: 56
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY | TEMS

0335 630-80343 * CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE Q) 8. 000 0. 000
EACH 3. 000 345. 00
115. 00000 3. 000 345. 00
0340 630-80359 * PORTABLE MESSAGE SI GN PANEL 10. 000 0. 000
DAY 10. 000 2, 600. 00
260. 00000 10. 000 2, 600. 00
0345 630-80363 *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) ( FLASHI NG 107. 000 0. 000
EACH 5. 000 575. 00
115. 00000 5. 000 575. 00
0350 630-80364 *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) ( STEADY BURN) 20. 000 0. 000
EACH 10. 000 1, 250. 00
125. 00000 10. 000 1, 250. 00
0355 630-80370 CONCRETE BARRI ER ( TEMPORARY) 0. 000 0. 000
LF 0. 000 0. 00
24. 00000 0. 000 0.00
0360 630-80380 *TRAFFI C CONE 84. 000 0. 000
EACH 15. 000 165. 00
11. 00000 15. 000 165. 00
0365 630-85006 *1 MPACT ATTENUATOR (SAND FI LLED PLASTI C BARREL) 0. 000 0. 000
TEMPORAR
( ) EACH 0. 000 0. 00
2, 600. 00000 0. 000 0.00
0370 700-70010 F/ A'M NOR CONTRACT REVI SI ONS 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0375 700-70020 F/ A ON- THE- JOB TRAI NEE 0. 000 0. 000
EACH 0. 000 0. 00
1. 00000 0. 000 0.00
0380 700-70022 F/A QT PILOT 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0385 700-70025 F/ A QUALI TY | NCENTI VE PAYMENT -891.520 0. 000
F A 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C13485 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 13485- Bl D ESTI MATE RUN 10/ 30/ 2001
PRQJECT: STA 006A- 034 ESTI MATE NO 0001 14: 52: 56

CURRENT qQry/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY | TEVB
0390 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0425 625-00001  CONST SURVEYI NG ( HOUR) 40. 000 0. 000
HOUR 0. 000 0.00
110. 00000 0. 000 0. 00
0430 900- 00006 ADDED | TEM (DOLLAR)/ CO 4, MCR LI 1, HAUL AND DUWP 5,977. 400 0. 000
FEES FOR REM OF 2 TI MBER STRS
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0435 630-80360 DRUM CHANNEL DEV MCR LI 2, CO 4 125. 000 0. 000
EACH 0. 000 0.00
111. 00000 0. 000 0. 00
0440 614-00036 SIGN PANEL (SPEC) MCR LI 3, CO 4 2.000 0. 000
EACH 0. 000 0.00
125. 00000 0. 000 0. 00
0445 900- 00007 ADDED | TEM (EACH)/ MJCK EXCAVATI ON BY TRUCKLOAD, MNCR 248. 000 0. 000
LI 4, CO 4
EACH 0. 000 0.00
40. 00000 0. 000 0. 00
0450 206-00200 STR BKFL (CL 2) MCR LI 5, CO 4 899. 000 0. 000
cY 0. 000 0.00
7. 65000 0. 000 0. 00
0455 900- 00006  ADDED | TEM (DOLLAR)/ HBP GRADATI ON PRI CE REDUCTI ON 0. 001 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0460 900- 00006  ADDED | TEM (DOLLAR)/ OVERVWEI GHT LOADS PRI CE REDUCTI ON -240. 000 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00

CAT NO0400

0395 620- 00002

C.E. BID ITEMS

FI ELD OFFI CE (CLASS 2)

CAT 0200 CURRENT AMT $ 2,342,254.51$

1. 000
EACH
12, 000. 00000

0. 000
1. 000
1.000

34,903.50 % 34, 903. 50

12, 000. 00
12, 000. 00



CONTI D C13485 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 13485- Bl D ESTI MATE RUN 10/ 30/ 2001
PRQJECT: STA 006A- 034 ESTI MATE NO 0001 14: 52: 56
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0400 C. E. BID ITEMS

0400 620-00012 FI ELD LABORATORY ( CLASS 2) 1.000 0. 000
EACH 1. 000 14, 500. 00
14, 500. 00000 1. 000 14, 500. 00
0405 620-00020 SANI TARY FACI LI TY 1. 000 0. 000
EACH 1. 000 1, 300. 00
1, 300. 00000 1. 000 1, 300. 00

CAT 0400 CURRENT AMT $ 27,800.00 $ 27,800.00 $ 27, 800. 00

PROJECT TOTAL CURRENT AMI $ 2,370,054.51% 62, 703.50 $ 62, 703. 50



